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BNL ISM/Safety Improvement Project Plan (ATS# 2944)

ID WBS | Task Name % 2006 2007 2008
Complete | Qr3 [Qur4 [Qu1 Qw2 [ Qw3 [ Qw4 [Qul|[Qw2[Qw3[ Qw4 |[Qul|[Quw2
1 0 BNL ISM/Safety Improvement Project 21% 12/12 1/11 1/11
2 1.0 Institutional Feedback & Performance Improvement Initiatives 18% 3/1 10 10/24
3 1.1 Laboratory Strategy-Focused Framework 16% 5/1 4/4
8 1.2 Institutional Decision Making and Assurance Processes 25% 5/1 5/30
15 1.3 Align Resource Allocation Processes 0% 9/18 3/21
19 1.4 Verify Sustainability & Effectiveness 22% 3/1 10/24
27 2.0 Work Planning & Control Performance Improvement Initiatives 12% 3/15 1 12/12
28 2.1 Work Performance Improvement Initiatives 11% 3/15 1 12/12
29 2.1.1 Integrate Work Planning & Control into the Laboratory's Strategic 60% 5/15 6/19
Planning Process
32 2.1.2 Create a Culture of "All Work is Planned" and Supporting Procedures 6% 5/15 11/3
and Methodologies
43 2.1.3 Clarify Building Manager Role in Work Planning & Control 9% 5/1 11/3
46 2.1.4 Address Gaps in ISM Flow down Processes for Subcontractors and 62% 3/15 . 11/3
Vendors
51 215 Work Planning Processes for Job Change Control 1% 5/15 11/3
55 216 Upgrade Work Planning & Control Management System Assessment 2% 5/15 o 12/12
Plan
62 2.1.7 Integrate Human Performance Factors Principles into the Work 0% 7127 11/3
Planning and Control Management System /
67 2.2 Work Planning and Control Qualification/Training 15% 5/1 1/8 11/8
68 221 Upgrade Work Control Manager and Coordinator Training & 29% 5/1 11/3
Qualifications ‘
73 2.2.2 Revitalize the Training Program for Work Control Managers & Work 0% g‘rvg 11/8
Control Coordinators
80 3.0 Documentation Improvement Initiatives 22% 12/12 8/1 8/1
81 3.1 Key Programmatic Document Initiatives 30% 2/1 5/18 5/18
101 3.2 Requirements Management Implementation 17% 12/12 8/1 9 8/1
113 4.0 Communication & Involvement Initiatives 23% 3/1 1/8
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The dotted green line and arrows
illustrate project progress in relation to the baseline start date and this review date.




BNL ISM/Safety Improvement Project Plan (ATS# 2944)

ID WBS | Task Name % 2006 2007 2008
Complete | Qr3 [Qur4 [Qur1 Qw2 Qw3 [ Qw4 [Qul|[Qw2[Qw3[Qw4|[Qul|[Quw2
119 5.0 Collider Accelerator Arc Flash Type B Incident 17% 5/1 5/3
120 5.1 DOE Type B Team Interim Recommendations 19% 5/1 /3 5/3
121 511 Doe Team Interim Recommendation #1 -- Dress for Hazard Category for 21% 5/1 10/3
480v circuit breaker and switch operation. Interim action to remain in
place until Laboratory actions are completed.
125 | 5.1.2 DOE Team Interim Recommendation #2 -- Review the practice of 28% 5/1 8/2
racking circuit breakers with bus energized or inserting/removing MCC
starter buckets while MCC is energized
130 | 5.1.3 DOE Team Interim Recommendation #3 -- Activate/Install ground fault 7% 5/1 5/3
detection systems
136 51.4 DOE Team Interim Recommendation #4 -- Install systems to minimize 31% 5/1 9/12
voltage transients ton undergrounded (floating delta) systems
140 | 5.1.5 DOE Team Interim Recommendation #5 -- Develop and implement a 33% 5/1 7/31
project plan for incident energy calculations
143 516 DOE Team Interim Recommendation #6 -- Assure that Personal 18% 5/1 10/4
Protective Equipment Is Worn Properly T
147 5.2 BNL Arc Flash Corrective Actions 8% 5/8 11/20 11/20
148 | 5.2.1 Human Performance -Based Accident Investigation 100% 5/8 ) 5/23
149 | 5.2.2 Electrical Safety Assessment 0% 6/2 m 11/20
150 | 5.2.3 Electrical Safety Effectiveness Review 0% 6/2&@,8/25
151 | 5.2.4 Lessons Learned Review 5% 5/2 ) @ 9/5
152 6.0 Ongoing Action Plan Tracking/Follow-Up 54% 3/1 12/28
153 6.1 OSHA Assessment Action Plan 100% 5/1 7/28
154 6.2 Material Handling & Rigging Plan 85% 4/27 I
hs L RN RN NN NN RN RN A RN RN RN NN RN
Industrial Hygiene Plan 25% (4 ‘@)
155 | 63 uetral ‘ Y. (g | N6 215
Electrical Safety Action Plan 60% (4 ‘®)
156 | 64 o2l Safety Act ‘ 5115 (4 o (@) 12128
157 6.5 Authority Having Jurisdiction (AHJ) Nationally Recognized Testing Laboratory 50% 5/15 (¢ I i’\ 9/30
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BNL ISM/Safety Improvement Project Plan (ATS# 2944)

ID WBS | Task Name % 2006 2007 2008
Complete |Qtr3 [Otr4 [Qtri[Qtr2[otr3[oQtra [Or1[Qtr2[Qtr3[Qtra [Qtra [Otr2
Inad te Control of P d 60%
e Contor of Procedines o o g[8
159 7.0 Evaluation of ISM Recommendations & Improvement Initiatives 23% 3/1 2/16
160 71 Evaluation of ISM Recommendations/Opportunities for Improvement 31% 3/1 1248 12/29
\
183 7.2 Worker Safety & Health Program Implementation 12% 5/1 /16 2/16
188 7.3 Safety Improvement Initiatives 26% 3/31 9 12/29
7.3.1 Excell in ESS&H Strategic F A 14% (¢ @)
189 3 xcellence in rategic Focus Area b 5/9 (4 &) 9/29
Safety Ob. tion Training for M dS i 11% (4 i}\
190 7.3.2 afety Observation Training for Managers and Supervisors (] 5/9 (4 ( H/\HI 11/2
191 | 7.3.3 OHSAS Registration Phase 3 Completion 45% 3/31 ( m 12/29
192 8.0 Project Management and Support 3% 5/1 1/11
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Monthly ISM Performance Improvement Project Status Report #2 (May 2006)

Project Manager: Steven Coleman
Project No. ATS 2944

Project Status Period: May 1 - May 31, 2006

Account No. 19570

Project Sponsor: Mike Bebon, Deputy Director for % Complete: 21% Previous Month % Complete 10%
Operations Date:_5/31/2006 Report No.__ 2

Budget/Cost Status FY 2006 FY 2007 Estimate (E) This Period

Total Estimated Costs $420K $550K (E) Current Month Actual Costs $21.3K
Costs to Date $188K N/A

Balance Available $232K N/A

Project Progress:

WABS 1.0 - Institutional Feedback and Improvement Initiatives
1. An overview of the ISM/Safety Improvement Project Plan was presented to the BNL Policy Council, DOE-Brookhaven Site Office and
DOE Office of Environment, Safety and Health (ES&H) Evaluations. Project Plan was approved for implementation on May 17, 2006.

2. Milestones and corrective actions were assigned to a management champion and entered into the BNL Assessment Tracking System

(ATS).

3. WBS 1.1.1-> The Policy and Strategic Planning (P&SP) Office kicked off the initial strategic focus area (SFA) planning and
performance activities. SFA champions were identified and briefed on expectations. Working groups were established and chartered

by the Laboratory Director.

4. WBS 1.1.2-> The Quality Management Office (QMO) initiated the realignment of quarterly institutional reporting along the SFA
framework. Preliminary mapping of the Performance Evaluation Measurement Plan (PEMP) goals, objectives, measures, targets,
Management Systems and corporate assurance measures have been completed and forwarded to the P&SP Office for review and
comment. An access database will be developed and implemented in support of this activity.

5. WBS 1.2.3-> Began the process of defining and implementing a contractor assurance process. Specific actions taken include the

following:

a. Performed a gap analysis of DOE’s feedback and improvement criteria and review approach documents. Reviewed the
Integrated Assessment Program (IAP) against the DOE contractor assurance program requirements. ldentified gaps were
incorporated into the QMO Integrated Safety Management Project Support Plan and will be tracked to closure as part of the

ISM/Safety Improvement Project.

b. A draft IAP Management System description, which includes the assurance process, was presented to Senior Management for

review and comment.

6. WBS 1.2.4-> The Assistant Laboratory Director (ALD) for Environment, Safety, Health and Quality (ESH&Q) kicked off the process
of renewing the event/issues (E/I) management process at BNL. A diverse team of BNL Staff (managers, workers, supervisors) was
convened to review, discuss and comment on the E/I management process. A draft E/I process has been developed and forwarded to

appropriate BNL staff for review and comment.
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7. WBS 1.2.5-> BNL benchmarked Oak Ridge and Pacific Northwest National Laboratories tracking systems to identify best practices
and improvements. Proposed ATS modifications and upgrades were presented to a diverse group of ATS users. Comments and
suggested improvements are being considered. Proposed modifications include:

a. Prioritizing of actions,

b. Indication that Independent Verification/Effectiveness of a closed action is required, and

c. Coding of actions (e.g., TIER I items).
WABS 2.0 — Work Planning and Control Performance Improvement Initiative
The Work Planning and Control (WP&C) Management System Steward assigned a WP&C point of contact (POC) to projectize and lead the
effort on work planning improvements. The POC has begun assembling teams for each of the WP&C functional areas.

1. WBS 2.1.4.1-> The ISM flow down processes for vendors, suppliers and subcontractors were revised to include mandatory review and
approval of work control managers and coordinators prior to work being performed on site. Draft revisions to contract, purchase orders
and procurement document terms and conditions are being reviewed for implementation by appropriate staff. Implementation of the
revised process is scheduled to occur in the 4™ Quarter of FY06.

2. WBS 2.2.1.1-> The WP&C POC reviewed current training and qualification requirements for work control managers and coordinators.
In coordination with the Training and Qualifications Office, job training assessments and training program improvements are underway.

WABS 3.0 — Documentation Improvement Initiatives

1. WBS 3.1.3.1-> A comprehensive review of the Evaluation of the ISM assessment report was completed. Documentation deficiencies
identified were incorporated into the ISM/Safety Improvement Project and assigned with target due dates to responsible management
system, program description and subject area responsible managers.

2. WBS 3.1.5.1-> SBMS Document guidelines have been revised to include a requirement that all roles and responsibilities in
management system, program description, and subject area documents be summarized in the management system has been completed.
Publication and communication of new requirements to be completed by the summer of 2006.

3. WBS 3.2.1.1-> Development of software tools to facilitate and document verification of requirements is underway. The information
technology approach was presented to senior management and approved for implementation. The electronic record of decision tool
test/pilot will occur in July 2006.

4. WBS 3.2.1.3-> Management system binning based on institutional risk (e.g., Price Anderson Amendment Act applicability, worker
safety and health) is complete. The requirements verification of management systems based on institutional risk is underway.

WABS 4.0 - Communication and Involvement Initiative
1. WBS 4.1.2-> The ISM Department/Division POC bi-weekly and monthly worker involvement meetings have been re-established. ISM
POCs developed an ISM awareness presentation to communicate expectations, program requirements and human performance factors
to their department/division staff. These meetings also serve as the forum to communicate project progress and to clarify/articulate ISM
Program requirements to ES&H Coordinators, Safety & Health Representatives and Work Control Managers/Coordinators.
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2.

WBS 4.1.3-> The initial development and implementation of an Operations Forum to evaluate analyze and inform Laboratory
Management of significant operational trends is underway. The review and benchmarking of Pacific Northwest Laboratory operations
forum process has been completed. A draft BNL process has been developed and presented to the Deputy Director for Operations

(DDO). A draft charter, membership and reporting process is in progress. A pilot Operations Forum is scheduled to occur in July of
2006.

WABS 5.0 — Collider Accelerator Arc Flash Type B Incident

The DOE Type B investigation is underway. While we wait for the final report, BNL began addressing recommendations provided by the
review team. Immediate actions required to assure a safe and healthy work place have been completed. A human performance based accident
investigation was completed by Fischer Improvement Technologies (an external consultant.) Improvement opportunities will be incorporated
into the ISM/Safety Improvement Project. A rolling safety stand down was held for all BNL Departments/Divisions to discuss the event,
lessons learned, and interim safety measures that were put in place.

Other activities that are underway include:

¢

¢
¢
¢

An extent of condition review for all systems greater than 208 volts.
Benchmark practices of racking out circuit breakers with the bus energized and the review of existing procedures
Conduct electrical and mechanical forensic analysis to determine what caused the arc flash event

Review of current practices and use of personal protective equipment (Interim safety measures for operating electrical switches and
breakers were put in place by the ESH&Q ALD).

Due to the late development of corrective actions associated with this event and end of the month kickoff of this project, details associated with
this activity are not provided. More detail and actions taken on this event will be provided in the next report.

WABS 6.0 — Ongoing Action Plan Tracking and Follow Up

1.
2.

3.

WBS 6.1-> All action items from the OSHA Assessment action plan have been completed.

WABS 6.2-> Independent Audit & Oversight Office performed an effectiveness review of corrective actions associated with the material
handling deficiencies. The results indicate a clear commitment by management to improve material handling, and significant progress
and improvement were noted. Deficiencies reported have been entered in ATS 3078 and will be periodically reviewed and followed up
on as part of the ISM/Safety Improvement Project. All corrective actions are expected to be completed by June 30, 2007.

WABS 6.6-> A team of managers, supervisors and workers have been assembled to review and revise/update the SBMS Documents and
Internal Controlled subject areas to include requirements for periodic reviews, what constitutes a review, documentation of those
reviews, and the review of internal controlled procedures when SBMS Documents are revised or changed.. Rollout of new
requirements and communication of changes is scheduled to occur in July 2006.

WABS 7.0 — Evaluation of ISM and Safety Improvement Initiatives
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1. WBS 7.1.5-> The Facilities and Operations (F&O) Directorate conduct of operations extent of condition review of operational facilities
is underway. The directorate has updated its conduct of operations matrices for its facilities, and forwarded them to the F&O ALD for
review and approval.

2. WBS 7.2.1 - Gap analyses versus the worker safety and health rule requirements are underway. A Worker Safety and Health working
group has been established. Bi-weekly meetings for working group members has been established for ensuring implementation and
compliance of rule requirements, and BNL actions required to assure compliance.

3. WBS 7.3.1-> A working group was chartered by the Laboratory Director to develop the management expectations and commitment to
achieve excellence The working group has had several meetings and the process of defining excellence in this SFA is underway.
Meeting minutes and an overview of this SFA can be found at http://intranet.bnl.gov/eshg/essh_working_group.asp.

Risk Assessment/Emerging Risk:
1. WBS 6.3 Several actions specified in the Industrial Hygiene action plan are overdue and may have an impact on worker safety and
health rule implementation.

Corrective Action(s)
1. The DDO, ESH&Q ALD and Safety and Health Services Manager met on several occasions to discuss resource requirements and path
forward on Industrial Hygiene monitoring. The Safety and Health Services Manager is developing an Industrial Hygiene monitoring
schedule to be approved by DOE-BHSO.

Change Control/Status of Changes:
None

Lessons Learned:

None
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Planned Activities (June 2006) Baseline Dates Estimated (E) Activity
Completion Dates % Complete

. WBS 1.1.1Complete initial SFA Planning and Performance 06/23/06 06/23/06 (E) 50
Management Documents

. WBS 1.2.5Upgrade/Re-tool the Assessment Tracking 06/23/06 06/16/06 (E) 54
System

. WBS 2.1.1.2 Incorporate a strong commitment to work 06/19/06 06/19/06 (E) 0
planning & control into SFA goals and objectives

. WBS 2.1.4.1 ISM Requirements flow down small contracts, 06/02/06 06/07/06 (E) 90
service work, and warranty work performed on site

. WBS 2.1.4.2 Modify contract, purchase order & other 06/19/06 06/14/06 (E) 50
procurement terms & conditions to support ISM Flow down

. WBS 2.2.1.1 Review current training & qualifications 06/12/06 06/09/06 (E) 65
requirements for work control managers and coordinators

. WBS 5.1.2.1 Review current procedures to evaluate the 06/16/06 06/19/06 (E) 57
practice of racking breakers into live bus

. WBS 5.1.2.2 Benchmark practices for MCC bucket 06/16/06 06/19/06 (E) 0
insertion/removal

. WBS 5.1.4.1 Conduct electrical and mechanical forensic 06/02/06 06/30/06 (E) 80
analysis of the arc flash event

. WBS 5.1.4.2 Design protection systems based on a full 06/23/06 06/30/06 (E) 0
understanding of the technical cause

. WBS 5.1.5.1 Develop a project plan for remaining 06/23/06 06/23/06 (E) 50
calculation of the arc flash’s incident energy

. WBS 5.1.6.1 Review current practices for use of personnel 06/30/06 06/30/06 (E)
protective equipment
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BNL ISM/Safety Improvement Project Plan (ATS# 2944)

ID WBS | Task Name % Actual Start | Baseline Start | Actual Finish | Baseline Finish | Finish Variance
Complete
1 0 BNL ISM/Safety Improvement Project 21% Mon 12/12/05 Mon 5/1/06 NA Tue 8/19/08 -157 days
2 1.0 Institutional Feedback & Performance Improvement Initiatives 18% Wed 3/1/06 Mon 5/1/06 NA Fri 11/2/07 -7 days
3 1.1 Laboratory Strategy-Focused Framework 16% Mon 5/1/06 Mon 5/1/06 NA Wed 4/25/07 -15 days
8 1.2 Institutional Decision Making and Assurance Processes 25% Mon 5/1/06 Mon 5/1/06 NA Wed 6/20/07 -15 days
15 1.3 Align Resource Allocation Processes 0% NA Mon 9/18/06 NA Wed 4/4/07 -10 days
19 1.4 Verify Sustainability & Effectiveness 22% Wed 3/1/06 Mon 5/1/06 NA Fri 11/2/07 -7 days
27 2.0 Work Planning & Control Performance Improvement Initiatives 12% Wed 3/15/06 Mon 5/1/06 NA Mon 12/11/06 0.02 days
28 2.1 Work Performance Improvement Initiatives 11% Wed 3/15/06 Mon 5/1/06 NA Mon 12/11/06 0.02 days
29 2.1.1 Integrate Work Planning & Control into the Laboratory's Strategic 60% Mon 5/15/06 Mon 5/22/06 NA Mon 6/19/06 0 days
Planning Process
32 2.1.2 Create a Culture of "All Work is Planned" and Supporting Procedures 6% Mon 5/15/06 Mon 5/22/06 NA Thu 11/2/06 0.52 days
and Methodologies
43 2.1.3 Clarify Building Manager Role in Work Planning & Control 9% Mon 5/1/06 Mon 5/1/06 NA Thu 11/2/06 0.52 days
46 2.1.4 Address Gaps in ISM Flow down Processes for Subcontractors and 62% Wed 3/15/06 Mon 5/1/06 NA Thu 11/2/06 0.52 days
Vendors
51 215 Work Planning Processes for Job Change Control 1% Mon 5/15/06 Mon 5/29/06 NA Thu 11/2/06 0.52 days
55 2.1.6 Upgrade Work Planning & Control Management System Assessment 2% Mon 5/15/06 Fri 11/3/06 NA Mon 12/11/06 0.02 days
Plan
62 2.1.7 Integrate Human Performance Factors Principles into the Work 0% NA Thu 7/27/06 NA Thu 11/2/06 0.52 days
Planning and Control Management System
67 2.2 Work Planning and Control Qualification/Training 15% Mon 5/1/06 Mon 5/1/06 NA Fri 11/17/06 -7 days
68 221 Upgrade Work Control Manager and Coordinator Training & 29% Mon 5/1/06 Mon 5/1/06 NA Thu 11/2/06 0.52 days
Qualifications
73 2.2.2 Revitalize the Training Program for Work Control Managers & Work 0% NA Fri 8/11/06 NA Fri 11/17/06 -7 days
Control Coordinators
80 3.0 Documentation Improvement Initiatives 22% Mon 12/12/05 Mon 5/1/06 NA Tue 8/5/08 -264.5 days
81 3.1 Key Programmatic Document Initiatives 30% Wed 2/1/06 Mon 5/1/06 NA Fri 1/12/07 88 days
101 3.2 Requirements Management Implementation 17% Mon 12/12/05 Mon 5/1/06 NA Tue 8/5/08 -264.5 days
113 4.0 Communication & Involvement Initiatives 23% Wed 3/1/06 Mon 5/1/06 NA Mon 1/8/07 0 days
119 50 Collider Accelerator Arc Flash Type B Incident 17% Mon 5/1/06 Mon 5/1/06 NA Mon 4/30/07 3 days
120 5.1 DOE Type B Team Interim Recommendations 19% Mon 5/1/06 Mon 5/1/06 NA Mon 4/30/07 3 days
121 51.1 Doe Team Interim Recommendation #1 -- Dress for Hazard Category for 21% Mon 5/1/06 Mon 5/1/06 NA Thu 9/28/06 3 days
480v circuit breaker and switch operation. Interim action to remain in
place until Laboratory actions are completed.
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The dotted green line and arrows
illustrate project progress in relation to the baseline start date and this review date.
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ID WBS | Task Name % Actual Start | Baseline Start | Actual Finish | Baseline Finish | Finish Variance
Complete

125 | 5.1.2 DOE Team Interim Recommendation #2 -- Review the practice of 28% Mon 5/1/06 Mon 5/1/06 NA Fri 7/28/06 3 days
racking circuit breakers with bus energized or inserting/removing MCC
starter buckets while MCC is energized

130 | 5.1.3 DOE Team Interim Recommendation #3 -- Activate/Install ground fault 7% Mon 5/1/06 Mon 5/1/06 NA Mon 4/30/07 3 days
detection systems

136 | 5.1.4 DOE Team Interim Recommendation #4 -- Install systems to minimize 31% Mon 5/1/06 Mon 5/1/06 NA Thu 9/7/06 3 days
voltage transients ton undergrounded (floating delta) systems

140 5.1.5 DOE Team Interim Recommendation #5 -- Develop and implement a 33% Mon 5/1/06 Mon 5/1/06 NA Wed 7/26/06 3 days
project plan for incident energy calculations

143 | 5.1.6 DOE Team Interim Recommendation #6 -- Assure that Personal 18% Mon 5/1/06 Mon 5/1/06 NA Fri 9/29/06 3 days
Protective Equipment Is Worn Properly

147 5.2 BNL Arc Flash Corrective Actions 8% Mon 5/8/06 Mon 5/15/06 NA Mon 11/20/06 0 days

148 5.2.1 Human Performance -Based Accident Investigation 100% Mon 5/8/06 Mon 5/15/06 Tue 5/23/06 Wed 5/31/06 -6 days

149 5.2.2 Electrical Safety Assessment 0% NA Wed 6/28/06 NA Mon 11/20/06 0 days

150 5.2.3 Electrical Safety Effectiveness Review 0% NA Wed 6/28/06 NA Fri 8/25/06 0 days

151 5.2.4 Lessons Learned Review 5% Mon 5/29/06 Mon 8/28/06 NA Tue 9/5/06 -0.3 days

152 6.0 Ongoing Action Plan Tracking/Follow-Up 54% Wed 3/1/06 Mon 5/1/06 NA Fri 12/28/07 0 days

153 6.1 OSHA Assessment Action Plan 100% Mon 5/1/06 Mon 5/1/06 Fri 7/28/06 Fri 7/28/06 0 days

154 6.2 Material Handling & Rigging Plan 85% Mon 5/15/06 Mon 3/5/07 NA Fri 4/27/07 0 days

155 6.3 Industrial Hygiene Plan 25% Wed 3/1/06 Wed 5/24/06 NA Thu 2/15/07 0 days

156 6.4 Electrical Safety Action Plan 60% Mon 5/15/06 Mon 6/18/07 NA Fri 12/28/07 0 days

157 6.5 Authority Having Jurisdiction (AHJ) Nationally Recognized Testing Laboratory 50% Mon 5/15/06 Mon 5/14/07 NA Sun 9/30/07 0 days

(NTRL) Action Plan

158 6.6 Inadequate Control of Procedures 60% Wed 3/1/06 Wed 7/12/06 NA Wed 11/1/06 0 days

159 7.0 Evaluation of ISM Recommendations & Improvement Initiatives 23% Wed 3/1/06 Mon 5/1/06 NA Tue 2/13/07 3 days

160 7.1 Evaluation of ISM Recommendations/Opportunities for Improvement 31% Wed 3/1/06 Mon 5/1/06 NA Fri 12/29/06 0 days

183 7.2 Worker Safety & Health Program Implementation 12% Mon 5/1/06 Mon 5/1/06 NA Tue 2/13/07 3days

188 7.3 Safety Improvement Initiatives 26% Fri 3/31/06 Wed 5/3/06 NA Fri 12/29/06 0 days

189 7.3.1 Excellence in ESS&H Strategic Focus Area 14% Tue 5/9/06 Tue 5/9/06 NA Sat 9/30/06 0 days

190 7.3.2 Safety Observation Training for Managers and Supervisors 11% Tue 5/9/06 Tue 5/9/06 NA Thu 11/2/06 0 days

191 7.3.3 OHSAS Registration Phase 3 Completion 45% Fri 3/31/06 Wed 5/3/06 NA Fri 12/29/06 0 days

192 8.0 Project Management and Support 3% Mon 5/1/06 Mon 5/15/06 NA Tue 8/19/08 -157 days
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The dotted green line and arrows
illustrate project progress in relation to the baseline start date and this review date.






